



List of Bid Packages

BP No.	ITEM	Issue dates of Drawing	Projected Bid Date	Remarks
1	Dynamic Compaction	4/23/09	4/27/09	Awarded to Densification
2	Piles	5/18/09	6/8/09	Awarded to JPC
3	MEP Prepurchase	6/30/09	7/28/09	Awarded
4	Site Work	7/22/09	8/21/09	to be awarded wk of 8-31-09
5	Landscaping & Site Amenities	10/15/09	10/13/09	
6	Cast-In-Place Concrete	6/29/09	7/30/09	to be awarded wk of 8-31-09
7	Structural Steel	5/22/09	6/16/09	Awarded to Grossi
8	Masonry	9/15/09	10/13/09	
9	Misc. Metals	9/15/09	10/13/09	
10	Drywall, Rough Carp, ACT	10/2/09	10/20/09	
11	Millwork	10/2/09	10/20/09	
12	Roofing & Waterproofing	9/15/09	10/2/09	
13	Wall Panels	6/29/09	9/14/09	to be awarded wk of 8-31-09
14	Spray Fireproofing	9/15/09	10/13/09	
15	Joint Sealants	9/15/09	10/13/09	
16	Doors, Frames & Hardware	10/2/09	10/30/09	
17a	Aluminum & Glass - Exterior	6/29/09	9/14/09	to be awarded wk of 8-31-09
17b	Aluminum & Glass - Interior	10/2/09	10/30/09	
18	Tile	10/2/09	10/30/09	
19	Carpet & Resilient Flooring	10/2/09	10/30/09	
20	Painting & Wallcovering Installation	10/2/09	10/30/09	
21	Raised Access Flooring	10/2/09	10/30/09	
22	Specialties	10/2/09	10/30/09	
23	Signage	0	0	By Owner
24	Misc. Equipment	10/2/09	10/30/09	
25	Loading Dock Equipment	10/2/09	10/30/09	
26	Food Service Equipment	10/15/09	11/12/09	Installation Only
27	Window Treatments	10/15/09	11/12/09	
28	Themed Elements	10/2/09	10/30/09	
29	Elevators	7/8/09	8/5/09	to be awarded wk of 8-31-09
30	Mechanical	9/15/09	10/2/09	
31	Fire Protection	9/15/09	10/2/09	
32	Electrical	9/15/09	10/2/09	
33	Low Voltage	9/15/09	10/2/09	
34	Off-Site Roadway	7/27/09	8/24/09	currently descoping